May 07 Construction Schedule

District Energy System

A. Exterior

1. Backfill dirt @ holes where connections were made (In progress)

2. Dig and tie-in mini-loop connection East of Lincoln Hall (Complete)

3. Dig and tie-in mini-loop East of Eddy Hall (Complete)

4. Dig and tie-in mini-loop on 15th Lane (Complete)

5. Tie Communication conduits into Manhole adjacent to Ave.K,(South of Eddy main entry)

B. Interior

1. Building piping @ JWLA (Complete)

2. Building piping @ Library (In progress)

3. Building piping @ Administration (Complete)

4. Piping at Library Plant

5. Building piping @ Communication

Campus Union Building

1. Remove and replace windows at North side of Building ( In progress)

2. Complete 1st floor restrooms

3. Complete 2nd floor restrooms

4. Exterior window shading (South side)

5. Complete Meeting Rooms in Basement

6. Complete work in Basement Corridors

7. Complete HVAC & Controls

Science Building

A. Exterior

1. Pour concrete slabs

2. Plumbing and Electrical Rough-ins under slabs

3. Masonry cleaning

4. Window replacement

B. Interior

1. Metal stud framing

2. HVAC Rough-in

3. Plumbing and Electrical Rough-in

4. HM door frames

5. Interior concrete

6. Window demolition

San Juan Village

1. Underground Utilities

2. Concrete Paving

3. Plumbing Rough-in (Water & Soil)

4. Fire Sprinkler Rough-in

5. Sheetrock, Tape, Bed, and Texture

6. Windows and Doors

7. Electrical Rough-ins

8. HVAC Rough-in

9. Phone and Cable Rough-ins

Greyhound Arena Roof

1. Repair and Replace Damaged Roof (In progress)

CUB Cafeteria Remodel

1. 15th May (Start Date)

2. 1st August (Substantial Completion Date of Entire Scope of work)

