September 07                     Construction Schedule for Eastern New Mexico University

District Energy System

1. Piping at Chavez Plant (In Progress)

2. Piping at Natatorium

3. Begin Chiller installation at JWLA

Campus Union Building

1. Complete Carpet in the Basement Meeting Rooms

2. Complete HVAC & Controls

3. Complete Punch List

Science Building

A. Exterior

1. Continue pouring Concrete Slabs

2. Continue Plumbing and Electrical Rough- Ins

3. Continue Window Replacement

4. Complete Red Iron

5. Metal Stud Framing

6. Gypsum Sheathing

7. Lay CMU Block at the Ecology Building

B. Interior

1. Continue Metal Stud Framing

2. Continue HVAC Rough-in

3. Continue Plumbing and Electrical Rough-in @ Walls

4. Continue Interior Concrete

5. Continue Interior Sheetrock

6. Install Thermal and Sound Insulation

San Juan Village

1. Clean-up

2. Punch list

3. Project Close-out

Greyhound Arena Roof

1. Project Warranty and Close-Out

Cub Cafeteria Remodel

1. Exterior Handi-capped Access
2. Salad Bar Renovations (In Progress)

3. Install VAV Box @ Aztec Room

