Construction Schedule for Eastern New Mexico University    May 2009

Science Building

1. Final Operations testing by Commissioning Team

Natatorium

1. Complete Tile replacement at Pool bottom

2. Repair and replace Equipment

Music Building Renovations
1. Complete Demolition

2. Block walls at Band Room Addition

3. Excavate floor in Buchanan Hall and pour concrete

4. Continue Mechanical, Plumbing Rough-In  
5. Continue Electrical Rough-In

6. New Water Line Tie-In in UCC Parking Lot after end of Semester

Eddy Equipment Building Boiler Replacement
1. Install State required Floor Drain

Bernalillo Fire Sprinkler System
1. Construction in Progress

2. Start underground Fire Sprinkler Water Tie-In

Science Greenhouse
1. Design in Progress, Drawings near completion

Weight Building

        1.   Drawings approximately 95% Complete
