Construction Schedule for Eastern New Mexico University       November 2009
Music Building

1. Continue Tape, Texture, and Paint

2. Continue Mechanical and Plumbing Rough-In

3. Continue Electrical Rough-In

4. Complete Interior Metal Stud Framing

5. Continue Drywall Installation

6. Continue Mechanical Insulation

7. Continue Exterior Concrete

8. Install Coping at Roof Edges

9. Continue Window and Glazing Installation

10. Continue Sealants and Fire Caulking

11. Continue Installing Thermal and Sound Insulation

12. Begin Installing Ceiling Grid (2nd Floor)

Science Greenhouse

1. Complete this Month

Weight Building
1. Interior Drywall 

2. Interior Electrical

3. Mechanical and Plumbing Trim-out

4. Tape, Texture and Paint

5. Interior Finishes

Electrical Distribution

1. Advertise for bids

2. Pre-bid Conference 12 November 2009

Technology Building

        1.   Continue Design Schematics
