Construction Schedule for Eastern New Mexico University October 2009

Music Building

1. Begin Tape, Texture, and Paint

2. Continue Mechanical and Plumbing Rough-In

3. Continue Electrical Rough-In

4. Complete Interior Metal Stud Framing

5. Continue Drywall Installation

6. Continue Mechanical Insulation

7. Continue Exterior Concrete

8. Install Coping at Roof Edges

9. Continue Window and Glazing Installation

10. Continue Sealants and Fire Caulking

11. Continue Installing Thermal and Sound Insulation 

Science Greenhouse

1. Install Brick Pavers at Floor

2. Install Growing Tables

3. Possible Completion by Mid-Month

Weight Building

1. Continue Building Erection

2. Interior Framing and Drywall 

3. Electrical Rough-In

4. Mechanical and Plumbing Rough-In

5. Start Interior Finishes

Electrical Distribution System Phase II

1. Bid Project

Technology Building
         1.   Architect to continue Preliminary Design
